GANTT CHART

S/N	TASK	START DATE (DD/MM/YYYY)	END DATE (DD/MM/YYYY)	DURATION (DAYS)
SPRINT 1: PROJECT HANDOVER				
1.1	Reading of Exisiting System Information	06/09/2021	10/09/2021	5
1.2	Reading of Current System Information	13/09/2021	17/09/2021	5
1.3	Exisiting System Familarization	06/09/2021	17/09/2021	10
1.4	Current System Familarization	20/10/2021	01/10/2021	10
1.5	Database Familarization	06/09/2021	01/10/2021	20
1.6	Code Familarization	06/09/2021	01/10/2021	20
SPRINT 2: PROJECT REQUIREMENT				
2.1	User Stories	04/10/2021	06/10/2021	3
2.2	Use-Case Diagram	06/10/2021	08/10/2021	3
2.3	Product Backlog	11/10/2021	15/10/2021	5
2.4	Requirement List	11/10/2021	15/10/2021	5
2.5	User Interface Flow Chart	11/10/2021	15/10/2021	5
SPRINT 3: PROJECT PROTOTPYE (FIGMA)				
3.1	Lo-Fi Prototype	18/10/2021	22/10/2021	5
3.2	Hi-Fi Prototype	25/10/2021	29/10/2021	5
SPRINT 4 - 7: SOFTWARE DEVELOPMENT				
4.1	Mobile Application Front-End	01/11/2021	18/02/2022	20
4.2	Mobile Application Back-End	01/11/2021	18/02/2022	20
SPRINT 8: INTEGRATION				
8.1	Mobile Application Front-End & Back-End Integration	21/02/2021	18/03/2021	20
SPRINT 9: TESTING				
9.1	Test Cases Scenerio	07/03/2021	01/04/2021	20
9.2	Feedback with Drivers	21/03/2021	15/04/2021	20
SPRINT 10: REPORT WRITING				
10.1	Capstone Final Trimester Writing	18/04/2021	29/04/2021	10

Timeline headers:

September 2021: M 06, T 07, W 08, T 09, F 10, M 13, T 14, W 15, T 16, F 17, M 20, T 21, W 22, T 23, F 24, M 27, T 28, W 29, T 30

October 2021: F 01, M 04, T 05, W 06, T 07, F 08, M 11, T 12, W 13, T 14, F 15, M 18, T 19, W 20, T 21, F 22, M 25, T 26, W 27, T 28, F 29

M 01, T 02, W 03, T 04, F 05, M 08, T 09, W 10, T 11

November 2021													December 2021																										January 2022																							February 2022																			
F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F
12	15	16	17	18	19	22	23	24	25	26	29	29	01	02	03	06	07	08	09	10	13	14	15	16	17	20	21	22	23	24	27	28	29	30	31	03	04	05	06	07	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	31	01	02	03	04	07	08	09	10	11	14	15	16	17	18	21	22	23	24	25

	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F
	28	01	02	03	04	07	08	09	10	11	14	15	16	17	18	21	22	23	24	25	28	29	30	31	01	04	05	06	07	08	11	12	13	14	15	18	19	20	21	22	25	26	27	28	29					

March 2022 / April 2022